Note: updated logo design



BI-WEEKLY MEETING 22 November 2021

Or Hen, Tanja Horn, John Lajoie


Credit to the entire ECCE Team, EIC Project, and all collaborators




ECCE 22 November Meeting Agenda


8 days to go

- Introduction and overview
 - ☐ Proposal status
 - ☐ The End Game
- ☐ The Teams will present their updates
- ☐ Discussion about the end game: steps and timeline towards the proposal submission and beyond (panel reviews in December and January)



ECCE Physics – Updates










Figure 3.19: Jet Energy Scale (JES) distributions for the charged track component of ECCE Centauro reconstructed track + cluster jets for $\eta_{jet}^{Lab} < 1.25$ (left), $1.25 < \eta_{jet}^{Lab} < 1.4$ (middle) and $\eta_{jet}^{Lab} > 1.4$ (right), with $z_{Jet}^{true} > 0.7$ and $p_{Jet}^{Breit} > 4.0 GeV/c$, and for different ECCE central magnetic fields. We used Pythia6 SIDIS events with Q > 10 and normalized all distributions to unity to facilitate simple shape comparisons.








Figure 3.20: Hadron momentum fraction z_h dependent nuclear modification factor R_{eAu} for reconstructed D^0 (\bar{D}^0) with the ECCE detector performance in 10+100 GeV e+p and e+Au collisions. The integrated luminosity for e+p (e+Au) collisions is 10 fb^{-1} (500 pb^{-1}). The statistical uncertainties of the projected R_{eAu} with the ECCE detector performance using 1.4 T and 3.0 T magnetic fields are shown in closed (open) markers. The theoretical calculations are from [80].




Figure 3.21: Simulation of the t dependence of the elastic diffractive J/ψ production in eA for 1.5T and 3.0 field strengths.



Magnetic Field Strength Impact on Physics Performance

- Jet Energy Scale resolution
- Heavy flavor production
- Coherent diffractive J/Psi production

ECCE Central Detector - Updates




Electron endcap flux return based on sPHENIX – removed hadron calorimeter dRICH Projection dθ ECCE Simulation w dRICH w FGEM ECCE Simulation w dRICH w/o FGEM ECCE Simulation w/o dRICH w FGEM $2.5 < \eta < 3$ 2 dθ [mrad] 1.5 p [GeV]

Also removed: forward and backward muRWell – based on tracking studies:

Once one adds the dRICH the impact of FGEM is small

ECCE Central Detector – Final Concept






ECCE Central Detector - Locations




Top level layers	R-in [cm]	R-out [cm]	R-Thickness
Magnet	140	170	30
EMCal support (instrumented)	134	140	6
EMCal Readout (near eta=0)	125.5	134	8.5
EMCal Glass	80	125.5	45.5
EMCal Inner support	79.5	80	0.5
muRwell (plane type)	77	79.5	2.5
Outer Frame	74.5	77	2.5
DIRC (10bar * 12 sector)	71.5	76.6	5.1
Inner Frame	65	71.5	6.5
AC LGAD ToF tracker	63	65	2
(Not used, low mass BdL)	51	60	9
Inner tracker	3	51	48



Space vacated by MPGDs may be used for PID detectors or ECAL - future optimizations

Top level layers	z_min [cm]	z_max [cm]	max radius [cm]	dZ [cm]
Backward field return	-410	-300	267	110
Backward EMCal	-235	-175	64	60
Backward TOF/Tracker	-171	-161	64	10
mRICH	-161	-135	64	26
Backward MPGD	-130	-120	04	10
Backward Silicon tracker	-120	-30		90
Vertex tracker	-30	30		60
Forward Silicon tracker	30	150		120
Forward AC LGAD Tof/Tracker	156	180	80	25
dRICH	180	280	195	100
Forward MPGD	281	291	180	10
Forward Calorimeters	328	500	267	172






ECCE Collaboration Roster




Please update your interests and unique resources / baseline equipment:


https://docs.google.com/spreadsheets/d/19u06uWBpvkTZYSbL0CNyNl3Vwru4bksVc5ZWC4CiyaA/edit?usp=sharing











ECCE Proposal – released for review




ECCE

The EIC Comprehensive Chromodynamics Experiment (ECCE) Detector Proposal

A full-acceptance detector at the EIC based on the BaBAR solenoid

DRAFT - DO NOT CIRCULATE November 21, 2021



Executive Summary

The Electron-Ion Collider (EIC) is an exciting new facility enabling frontier research in nuclear physics, with
 initial operation planned for July 2031. It is the largest single project ever undertaken by the US DOE Office
 of Nuclear Physics and, as such, represents a landmark allocation of resources. To provide the required
 machine capabilities within the projected funding, the EIC project has developed a comprehensive plan
 that strategically repurposes select elements of the existing Relativistic Heavy-Ion Collider (RHIC) complex
 at Brookhaven National Laboratory (BNL).

Realizing the physics of the EIĆ also requires an extremely capable detector, that is integrated with the machine to a very high degree. The complex set of requirements that an EIC detector needs to meet in order to deliver on the physics promise of the EIC has been extensively detailed by a National Academy of Science expert panel and the EIC community white paper and Yellow-Report. At the same time, how best to design such a detector has been a question in front of the world-wide nuclear physics community for some years.

The EIC Comprehensive Chromodynamics Experiment (ECCE) detector concept described in this proposal provides a compelling answer to this question. Crucially, the capabilities of the detector address the full EIC science program. Like the EIC itself, ECCE strategically repurposes select components of existing experimental equipment to maximize its capabilities within the envelope of planned resources. Notably, the central barrel of the detector incorporates the storied 1.5 T BaBar superconducting solenoid and the sPHENIX barrel hadronic calorimeter currently under construction. This strategic reuse of equipment serves as a proven foundation for the detector, enabling attention and resources to be focused on other aspects of the detector that maximize its physics yield.

The ECCE detector concept is the product of the ECCE consortium, formed in 2020 and comprising 96 institutions from around the world. It is a cost-effective, low-risk detector that fully addresses the EIC science program and can be built and commissioned by the 2031 EIC project CD-4A milestone.

- ☐ Draft proposal was released today (11/22)
- Thanks everyone for all your efforts to shape our proposal we are nearly there!!

ECCE Proposal Submission Global Overview



☐ Finalize documentation on technical notes by 24 November				
Physics Analysis/Detector Tech/Com	nputing Notes			
☐ Proposal draft was released today external colleagues	☐ Proposal draft was released today (11/22) and been sent to external colleagues			
☐ Please provide comments by 11/29 to John, Or, Tanja— the sooner the better — they will seek further input from the				
various conveners	Links to the proposal pdf and all the			
Mechanism for comments:	tech notes (Passwd: ECCEprop): https://www.ecce-eic.org/ecce-			
☐ GitHub	<u>internal-notes</u>			
☐ Email to John, Or, Tanja as specified on following pages				
☐ Final edits once feedback received (< November 29)				
☐ Proposal submission 1 December				

ECCE: Detector

6		
		0

2	The	ECCE Detector (35 pages)
	2.1	ECCE detector overview
	2.2	Magnet
	2.3	Tracking
	2.4	Particle Identification
		2.4.1 mRICH
		2.4.2 hpDIRC
		2.4.3 dRICH
		2.4.4 AC-LGADs
	2.5	Electromagnetic Calorimetry
		2.5.1 Electron Endcap EM Calorimeter (EEMC)
		2.5.2 Barrel EM Calorimeter (BEMC)
		2.5.3 Hadron Endcap EM Calorimeter (FEMC)
	2.6	Hadronic Calorimeters
		2.6.1 Barrel Hadron Calorimeters: iHCAL and oHCAL
		2.6.2 Hadron Endcap Hadron Calorimeter (LFHCAL)
	2.7	Far-Forward/Far-Backward Detectors
		2.7.1 B0 Detector
		2.7.2 Roman Pots
		2.7.3 Off-momentum Detectors
		2.7.4 Zero Degree Calorimeter (ZDC)
		2.7.5 Low-Q ² Tagger
		2.7.6 Luminosity Monitors
	2.8	Comparison of EIC experimental IRs
	2.9	Electronics and Data Acquisition (1-2+ pages)
	2.10	
	2.11	Technology Selection, Risk and R&D
	2.12	Detector vs. Machine Project Scope
		Upgrades

Detector Tech Notes – please finalize any updates by 11/24 Detector

Detector
BaBar solenoid
Calorimetry
Tracking
Particle Identification
DAQ & Electronics
Far-forward / backward
Schedule, Cost, & Risk
Computing Plan
Software Tools
Simulation Framework

☐ Comments on Detector Chapter: please send to Tanja (hornt@cua.edu) with cc to John and Or by 11/29

Chapter 2

The ECCE Detector (35 pages)


This chapter presents a description of the ECCE detector, including the central detector, the far-forward system and the far-backward region. A high-level description is provided in the first section, to highlight

the integrated design. Detailed descriptions of each ECCÉ region are then found in the following sections.

2.1 ECCE detector overview

The ECCE detector consists of three major components: the central detector, the far-forward system, and the far-backward region. The ECCE central detector has a cylindrical geometry based on the BaBar/sPHENIX

1.5 T solenoid, and has three primary subdivisions: the barrel, the forward endcap, and the backward




eEndcap Tracking:

- ITS3 MAPS Si disks (x4)
 AC-LGAD (after mRICH)
- PID: • mRICH
- AC-LGAD TOF
 PbWO4 EM Calorimeter



Barrel Tracking:

- ITS3 MAPS Si (vertex x3; sagitta, x2)
 <u>µRWell</u> outer layer (x2)
- AC-LGAD (before DIRC)
 uRWell (after DIRC)
- h-PID:
- AC-LGAD TOF Electron ID:
 SciGlass EM Cal
- SciGlass EM Cal
 (+ instrumented frame)
 HCAL:
 Fe/Sc Cal



hEndcap Tracking:

- ITS3 MAPS Si disks (x5)
 AC-LGAD (before dRICH)
- PID:
- dRICH
 AC-LGAD TOF

Calorimetry:

- Pb/ScFi shashlik (EMCal)
 Long. separated HCAL
- Long. separated F

Figure 2.1: Primary sections of the ECCE detector: electron endcap, barrel, and hadron endcap

ECCE: Physics Performance



Phy	ysics Performance of the ECCE Detector (15 pages)	35
3.1	Origin of nucleon spin	35
	3.1.1 Detector requirements for Spin measurements	36
		36
		37
	3.1.4 Orbital angular momentum	37
		37
3.2		39
		39
	3.2.2 Quark and Gluon Tomography in momentum space	1 0
	3.2.3 Quark and Gluon Tomography in impact-parameter space	10
3.3		13
	3.3.1 Detector requirements for gluon structure of nuclei measurements	13
	3.3.2 Nuclear parton densities	13
		14
	3.3.4 Azimuthal correlations in dihadron production	14
	3.3.5 Passage of particles through nuclear matter	15
3.4	Origin of hadron mass	16
	3.4.1 Detector requirements for origin of mass measurements	16
	3.4.2 Heavy-quark threshold production	17
		17
3.5		50
	3.5.1 Precision Electroweak and BSM Physics	50
	3.5.2 XYZ spectroscopy	52
3.6	Magnetic Field Strength Impact on Physics Performance	53

Physics Analysis Notes – please finalize any updates by 11/24

Physics		
Jet Reconstruction	Inclusive reactions	
Diffractive &	Breit Frame jet reconstruction	
Tagged Reactions	using Centauro Algorithm	
Exclusive Reactions	longitudinal double-spin asymmetry in SIDIS	
Open Heavy Flavor Nuclear Modification	XYZ Spectroscopy	
DIS & SIDIS	Dihadron Azimuthal	
kinematic resolution	Correlations	
single hadron transverse single spin asymmetry	Electroweak & BSM	
unpolarzied TMDs	Quarkonia	
nuclear matter Modification of jet yields		

Comments on Physics Chapter: please send to Or (hen@mit.edu) with cc to John and Tanja by 11/29

956 Chapter 3

Physics Performance of the ECCE ... Detector (15 pages)


The precision to which physical observables can be measured depends on the combined performance of the entire detector (where different detector components complement and/or compensate for each other). We thus supplemented the technical performance studies of individual detector elements with complete simulation studies of selected physical processes involving the entire ECCE detector.

Our studies are summarized in the ECCE physics tech-notes linked from Table 1. Here we present a high-level summary of those selected studies we view as (A) most significant for addressing the EIC science program and (B) testing different aspects of the ECCE detector performance. Together, these studies show ECCE is fully capable of addressing the complete EIC science program.

3.1 Origin of nucleon spin

Understanding the partonic origin of the nucleon spin is one of the main drivers of the EIC. Using measurements of spin-dependent inclusive deep inelastic scattering (DIS) and semi-inclusive DIS (SIDIS) reactions, in conjunction with a well developed QCD-based theoretical framework, the EIC will allow making real headway towards obtaining a complete understanding of the origin of nucleon spin. Specifically, we will be using spin sum rules to decompose the total nucleon spin to contributions from quark and gluon spins and angular orbital momenta, where each term can be related to a different observable we will measure.

30% of the nucleon spin is carried by quark spins, about 40% by gluon spins, and the remaining 30% kinematics. originating from the orbital angular motion. How-



At present, most analyses suggest that about Figure 3.1: In-bin fraction of DIS events in ECCE when using the scattered lepton to determine the DIS

ever, as existing data only extend down to $x \sim 0.01$, model-dependent low-x extrapolations are needed whose uncertainties can be larger than the total spin itself. The low-x reach of the EIC will significantly improve on this situation. Below we present simulation studies of key measurements required to understand the origin of nucleon spin.

ECCE: Consortium

The ECCE Consortium (5 pages)

8		₹
		0

☐ Comments: please send to Or (h	nen@mit.edu)
with cc to John and Tanja by 11/	′ 29
ECCE Consortium (5 pages)	56
Structure and Management	. 56
Diversity, Equity and Inclusion (DE&I)	. 58
Consortium Roster, Expertise and Responsibilities	

Chapter 4

The ECCE Consortium (5 pages)

4.1 Structure and Management

For the preparation of the detector proposal, the ECCE member institutions chose to assemble as a consortium as opposed to a collaboration. The decision was taken to organize around a flexible, light-weight structure to allow member institutions to focus on the detector design and performance studies with minimal overhead that comes with the formulation of a full collaboration structure. In addition, we anticipate a substantial realignment of institutions in the EIC community following the selection of the project detector proposal, and the ECCE institutions wanted to allow for institutions that join ECCE after the review process to have an opportunity to participate fully in the formation of a collaboration and the selection of its leadership. Following the proposal review process we will evolve the ECCE consortium into a full collaboration, as described below. This section summarizes the consortium structure and outlines the process by which we expect it to evolve into a more traditional collaboration.

The ECCE consortium consists of 81 member institutions (see Table A.1). Of these, $\sim 45\%$ are international and $\sim 55\%$ are U.S. based. The latter include graduate universities ($\sim 70\%$), undergraduate and minority serving institutions ($\sim 15\%$), and national labs ($\sim 15\%$). The groups are approximately evenly distributed between those that have background in electron scattering and in heavy-ion collision physics. This gives the consortia a broad scientific foundation to maximize the physics output of the EIC.

The consortium is managed by a Steering Committee (SC), that consists of O. Hen (MIT), T. Horn (CUA), and J. Lajoie (Iowa State). They serve the Institutional Board (IB) and lead five 'Teams' that focus on the different areas of study that went into this proposal. Each team is subsequently led by two or more coconveners:

- . Detector Team: D. Higinbotham (JLab) and K. Read (ORNL), Oversees the technology selection studies, including their GEANT4 implementation and performance studies. Include seven individual working groups, each focused on different detector elements (Tracking; Calorimetry; PID; Far-forward / Far-backward; Magnet; DAQ, Readout, and Electronics; and Infrastructure reuse).
- Physics Benchmark Team: C. Munoz-Camacho (IJCLab-Orsay) and R. Reed (Lehigh U.), Using full Geant4 simulation to study the detector performance in terms of sensitivity of concrete physical observables. Consist of seven working groups, each focused on different reaction type (Inclusive; Semi-Inclusive; Exclusive; Diffraction and Tagging; Jets and Heavy Flavor; BSM and Precision Electroweak; and simulation integration and support).
- Computing Team: C. Fanelli (MIT) and D. Lawrence (JLab), Oversees the ECCE simulation infrastructure and coordinates its running on different clusters. Support the use of different event generators and the implementation of analysis tools. Responsible for the development of the ECCE Computing Plan and the use of Artificial Intelligence techniques for detector optimization.

Appendix A

ECCE Consortium Roster

Table A.1 lists the members of the ECCE consortium, their interests and unique capabilities within ECC and the effort provided to ECCE in different categories. The effort level summarized in the table is the average yearly effort anticipated over the next decade of EIC detector construction and commissioning.

Table A.1: Collaboration Roster

Institution	Interests	Unique Capabilities
AANL /Armenia	Backward EM Cal (PbWO4)	
AUGIE	SiPMs and EMCalorimeterty	
BGU	Far-Forward B0 &	clean room
/Israel	off-momentum detectors	Clean room
BNL	Far-Forward Roman Pots	
Brunel University /UK	Si Tracker	mechanical shop; clean rooms; electronics
Canisius College		
CCNU /China	Si Tracker	
Charles U. /Prague	Backward EM Cal (PbWO4)	
CIAE /China	Si Tracker	
CNU	DAQ & Computing	
Columbia	Electronic	Experienced electronics shop
CUA	Backward EM Cal (PbWO4); Barrel EM Cal (SciGlass); HpDIRC;	
Czech. Tech. U. /Czechia	Si Tracker	
Duquesne U.	dRICH	
Duke	dRICH	
FIU	Backward EM Cal (PbWO4)	
Georgia State	mRICH and Barrel HCal [machine shop]	
Glasgow /Scotland	Low-Q2 Tagger	
GSI /Germany	hpDIRC	DIRC labs
GWU	uRWELL	
Hampton		

ECCE: Cost and Schedule



		☐ Comments: please send to John	(lajoie@iast	<u>:ate.edı</u>
5	Cost and Sch	edule with cc to Or and Tanja by 11/29		60
	5.1 Cost Est	imate		60
	5.2 Detector	· R&D Needs		66
	5.3 Equipm	ent Reuse and In-Kind Contributions		66
	5.4 Schedul	٠		70

Chapter 5

Cost and Schedule

5.1 Cost Estimate

The combined ECCE cost estimate is summarized in Table 5.1. This cost estimate is based on a bottom-up estimate from the scientists and engineers collaborating in the ECCE consortium. The methodology used in generating the cost estimate follows the best practices for a DOE 413.3b project. In conjunction with project management professionals from Oak Ridge National Laboratory (ORNL), cost and schedule estimates were developed based on expert input for each subsystem and used as input to a Work Breakdown Structure (WBS) in Primavera P6. A fully-loaded WBS structure was developed for each costed category, along with documentation on the basis of estimate, project narratives, and risk and opportunity logs. Advice from project professionals and experienced scientists and engineers was used to inform all aspects of the WBS. This project input and documentation was reviewed regularly with the subsystem experts, project professionals, and Steering Committee as it was developed. A full cost and schedule review was held with external input from outside project professionals at ORNL that were not involved in the development of the ECCE project plan. By using P6 we were able to develop the Excel spreadsheets for each costed category in the format requested by the EIC project. In this way we were able to develop the ECCE project plan making use of modern planning tools in a way that still allowed us to produce the requested cost and schedule information in the format requested in the call for proposals. The complete project estimate documentation, including the full WBS, WBS dictionary, subsystem narratives, and risk registry are available as part of the ECCE supplementary material. The full ECCE project plan contains over 1250 discrete activities and over 250 milestones.

More detailed information on the costs included in each category are given below:

Tracking: This category incorporates the charged particle tracking detectors in the central barrel and forward/backward directions. The estimate for the Si tracker was completed by fully utilizing the cost and schedule data provided by the EIC Silicon Consortium (EICSC). The detector geometry of the ECCE design is the same as the EICSC design in the barrel with five layers (three vertex and two sagitta). The disc location and design is similar between the ECCE and EICSC designs, and there is a less than 10% variation of the silicon disc costs between the two designs. The only significant change in the ECCE design is in the electron going direction, which consists of four discs in ECCE instead of five discs as proposed by the EICSC. In our estimate we use the same cost and schedule provided by the EICSC for the five-disc electron endcap, as removing one endcap is not a simple scaling of the EICSC-provided data. For in-kind contributions, we have engaged three module testing and assembly sites in China, South Korea and Taiwan, which helps mitigate the project costs. We have also added the cost of CMM machines for all US sites responsible for the production of staves and discs.

The estimate for the μ RWell inner and outer barrel trackers was developed by subsystem experts. Seoul National University has extensive expertise in the production of large-area MPGD foils and will partner with institutions in China (CIAE, IMP and USTC) with expertise in the required DLC coating to produce the μ RWell foils, which will be provided as an in-kind contribution.


Particle ID: The Particle Identification category incorporates all particle ID detectors. In the central barrel this includes the high-performance DIRC (hpDIRC) and the AC-LGAD TOF barrel layer, while the back-

Calabara	In Vin 1 (cM)	On Duningt (CM)	T-4-1 (6N4)
Category	In-Kind (\$M)	On-Project (\$M)	Total (\$M)
Tracking	6.7	20.2	26.8
Inner Barrel μ RWell	0.5	1.5	2.0
Outer Barrel μ RWell	0.5	2.0	2.4
Si Tracker	5.7	16.7	22.4
Particle ID	6.1	28.1	34.2
hpDIRC	5.5	8.1	13.7
mRICH	0.1	3.0	3.1
dRICH	0.2	7.0	7.2
AC-LGAD TOF	0.3	9.9	10.2
EM Calorimetry	7.4	21.0	28.4
Barrel	1.5	15.1	16.6
Electron Endcap	3.7	5.2	8.8
Hadron Endcap	2.2	0.7	2.9
Hadronic Calorimetry	10.0	13.3	23.3
Barrel	10.0	3.5	13.5
Hadron Endcap	0.0	9.8	9.8
Magnet	9.0	3.4	12.4
BaBar Solenoid	9.0	0.9	9.9
Replacement Magnet Design	0.0	1.3	1.3
Valve Box	0.0	0.4	0.4
Cryo Line	0.0	0.8	0.8
Electronics	2.7	18.2	21.0
DAQ/Computing	1.2	5.8	7.0
Detector Infrastructure	3.9	22.5*	26.4
Auxiliary Detectors	10.3	0.3	10.7
Roman Pots	0.0	0.3	0.3
Off-Momentum Detector	1.2	0.0	1.2
B0 Detector	1.1	0.0	1.1
ZDC	7.0	0.0	7.0
Low- Q^2 Tagger	1.1	0.0	1.1
Luminosity Monitor	0.8	0.0	0.8
Subtotal for Costed Categories	58.1	132.8	190.9
Detector Management	0	7.4	7.4
Detector R&D	0	12.1	12.1
Pre-Ops and Commissioning	0	8.7	8.7
TOTAL	58.1	161.0	219.1

ECCE Timeline



Today, 22 November



ECCE Proposal Submission Global Overview



Finalize documentation on technical notes by 24 November
Physics Analysis/Detector Tech/Computing Notes
Proposal draft was released today (11/22) and been sent to external colleagues
Please provide comments by 11/29 to John, Or, Tanja— the sooner the better — they will seek further input from the various conveners
☐ Mechanism for comments:
☐ GoogleDoc
☐ Email to John, Or, Tanja as specified on following pages
Final edits once feedback received (< November 29)
Proposal submission 1 December

What is next:



Timeline for Proposal Evaluation

<u>December 1, 2021</u> Proposals submitted: ATHENA, ECCE, CORE expected Proposals distributed to Advisory Panel and DAC members

December 7 or 8 ECCE practice presentations

<u>December 13-15, 2021</u> First public Advisory Panel meeting (3 days, Virtual)

- Presentations from proto-collaborations
- Panel discussion of DAC input (written report)
- Panel develops homework questions for collaborations to address at January meeting

January 19-21, 2022 Second 3-day public Advisory Panel meeting

- Responses to homework and further input from DAC
- Panel begins Report writing

March 1, 2022 Panel Report & Recommendations submitted



Detector Proposal Advisory Panel Public Meeting December 13-15, 2021

(Remote, via Zoom)

Each Proto-collaboration will make two presentations:

Part 1: Overview of key points, addressing the science requirements in the Call for Proposals, the conceptual realization of the detector given the technology choices, and expected performance via simulation studies.

Part 2: Describe the collaboration structure, the proposed schedule and cost (including potential sources of non-project funding and assumptions), the R&D needs and risks, and potential upgrade paths.

With panel members around the globe, the plan is to have presentations recorded on zoom for the panel to access from a secure site.

Public Meeting site: https://www.bnl.gov/dpapanelmeeting Registration is required for participation





December 13, 2021

PST	MST	CST	EST	UK	CEST	JST	Topic	Presenter	Duration (min)
5:00am	6:00am	7:00am	8:00am	1:00pm	2:00pm	9:00pm	Introduction		30
5:30am	6:30am	7:30am	8:30am	1:30pm	2:30pm	9:30pm	ATHENA Part 1		90
7:00am	9.00am	0.00am	10.00am	2.00nm	4:00nm	11.00pm	Prook		15
7: 15am	8:15am	9:15am	10:15am	3:15pm	4:15pm	11:15pm	ECCE Part 1		90
8:45am	9:45am	10:45am	11:45am	4:45pm	5:45pm	12:45am+ 1	Longer Break		45
9:30am	10:30am	11:30am	12:30pm	5:30pm	6:30pm	1:30am+1	CORE Part 1		90
11:00am	12:00pm	1:00pm	2:00pm	7:00pm	8:00pm	3:00am+1	DPAP Executive Session		60

December 14, 2021

PST	MST	CST	EST	UK	CEST	JST	Topic	Presenter	Duration (min)
5:00am	6:00am	7:00am	8:00am	1:00pm	2:00pm	9:00pm	ATENA Part 2		90
6·30am	7∙30am	გ∙30am	9·30am	3.00nm	4:00nm	11.00nm	Rreak		15
6:45am	7:45am	8:45am	9:45am	3:15pm	4:15pm	11:15pm	ECCE Part 2		90
o:13aIII	э:тэаш	то:тэаш	11:15am	4:45pm	5:45pm	12:45am	ргеак		45
9:00am	10:00am	11:00am	12:00pm	5:30pm	6:30pm	1:30am	CORE Part 2		60
10:00am	11:00am	12:30am	1:00pm	6:30pm	7:30pm	2:30am+1	Technical Implementation of IR2		30
10:30am	11:30pm	1:00pm	1:30pm	7:00pm	8:00pm	3:00am+1	Break		15
11:15am	12:15pm	1:45pm	1:45pm	7:45pm	8:45pm	3:45am+1	DPAP Executive Session		

Day 3: an open session + executive sessions + closeout

ECCE Strategy – after proposal submission



	ly homework expected 15 December in closeout. Not clear if ther homework will come in December 17-19.							
☐ SC will meet on 16 December to discuss global strategy to address potential homework								
☐ ECCE Meeting with Conveners on 17 (or 20?) December								
0	SC presents the global strategy							
0	Tasks are assigned							
0	All tasks are expected to be known by December 20 (latest)							
EC	CE Follow Up Meeting with Conveners in week January 3-7, 2022							
EC	CE Meeting to finalize homework in week January 10-18, 2022							



Our first organizational meeting was in February this year

ECCE has grown to almost 100 institutions now

These have been a very busy 9-10 months!

Thanks to everyone for your efforts to make the ECCE proposal a reality!